
2023 2024 2025 2026

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

60%-90%-IFC Design
Engineering

Procurement

Site Mobilization COD

Activity

Racking Installation

Commissioning & Testing

Pile Installation

Module/Inverter Installation

Civil - Site Prep

Substation

Construction

LV/MV Electrical

30% Design

Kansas Sky Energy Center
Indicative Construction Schedule

(NOT FINAL - Subject to change)
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